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Activity 1D ["Activity Name

2-W.M.1 Level 1 Milestones

Top Level Milestones
M1025 CD-4 Project Completion
M1020

2-W.M.2 Level 2 Milestones

Top Level Milestones
M2075 Early Project Completion -

2-W.01.01 Project Management

Top Level Milestones
M2085

Including IRR

Internal Early Project Completion - Beamlines

2-W.09.02.03 Endstation Equipment

NEXT Project - Built-In Float for Schedule Contingency
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57.22%| 19-Dec-16 A | 15-Jun-17 | 31-May-16 |09-Sep-16 $33968

z CD-4 Project Completion
I\ EXT Project - Built-In Float for Sche

A4 Early Project Completion - Including IRR

@ Internal Early Project Completion - Beamlines

Samp|e Chamber 124 57.22% 19-Dec-16 A 15-Jdun-17 31-May-16  09-Sep-16 $33,968
SIX2305 Sample Chamber - Packing & Delivery Sample Chamber & Triple Rotating 124 80% | 19-Dec-16A | 15-Jun-17 | 31-May-16 | 01-Jul-16 $24,296 0 I Sample Chamber - Packing & Delivery Sample Chamber & Triple Rotatir
SIX2311 Sample Chamber - Reciept of Triple Rotating Flange 1 0% | 15-dun-17 15-dun-17 09-Sep-16 | 09-Sep-16 $9,672 0 | Sample Chamber - Reciept of Triple Rotating Flange
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